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Current Activity : 

 

¶ ROW:   Acquisition is complete. 

¶ PS&E:  A final sealed PS&E package was submitted to the Dallas District on May 22, 2017. 

¶ Utilities:  With the exception of City of Denton utilities, whose relocations have been incorporated 

into the construction contract, utility relocations are now complete.  Additional pole found to be in 

conflict.  Working with DME to resolve. 

¶ Funding:  The project is funded with $18 million in Proposition 1 (CAT 2), $2.1 million in 

Proposition 1 (CAT 11), and $3.8 million in Proposition 1 (CAT 1). 

¶ Construction:  The project let on July 11, 2017.  Project was awarded to MCM with a low bid of 

$37,641,150, at 4.85% below the estimate.  There are 27 months of barricades.  TxDOT is placing 

safeguards in the MCM contract to ensure a timely schedule.  Pre-construction meeting occurred on 

October 5, 2017.  Construction began on November 21, 2017.  See attached TxDOT construction 

report. 

¶ Signals:  Signal on the north property line at Guyer High School will be included in the FM 2181 

contract.  City of Denton has provided TxDOT with a copy of the signal warrant for the new signal 

request at Sundown near the South Branch Library.   

FM 2181 North-South 

CSJ: 2054-02-015 FONSI: January 28, 2008 

Project Description: 
Widen from two-lane to 

six-lane divided roadway 
100% Plans: May 22, 2017 

Limits  

From City of 

Denton/Corinth City 

Limits to Lillian Miller  
ROW Acquisition Completed: January 25, 2013 

Construction Cost: $37,641,150 Utility Relocations Complete: November 2017 

Firm:  Huitt-Zollars Let Date: July 11, 2017 

Key Contact: David Nufer Construction Complete: February 2020 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 5, 2018 

Report prepared by:  Paul Wenzel, AIA Engineers 

 
Project:      STP 1702 (730) 

Control:     2054-02-015   

Highway:   FM 2181 

Limits:   From:  Lillian Miller Parkway in Denton 

  To:       West of FM 2499 (Barrel Strap Rd) 

Contractor:   MCM  

 

TxDOT Project manager:   Angel Karr (AIA Engineers)     Phone: (512) 293-3631 

Contractorôs Superintendent:  Jonathon Gibson                    Phone: (225) 572-9619 

 

Date Work Began:   November 21, 2017                    

Anticipated Completion Date:  February 17, 2020 

 

 

Current Activities :  

 
Current activities include:  Installing drainage on the north end of the project, installing silt fence 

along sidewalk on northbound FM 2181, and removing trees on the south end of the project. 

 

Narrative description of last monthôs activities:  The contractor completed the installation of a 

drainage box under FM 2181 in front of Wal-Mart, removed trees on the south end of the project, 

maintained environmental protection controls, and continued removal and installation of drainage 

items.  

 

Narrati ve description of activities planned for next month:  The contractor and subcontractors will 

continue with the installation of the permanent traffic signals at Wind River/Teasley Lane and the 

installation of sanitary sewer lines on the north end of the project. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:    The contractor and subcontractors will 

continue with drainage work activities. 

 

Other items of significance:  None 
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Current Activities :  

 

¶ See attached TxDOT status report. 

¶ The north project was split from the south project after investigating the impacts of two large 

water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380.  Due to 

the cost and time to relocate the water lines, it was determined that the north FM 720 project 

would be delayed to allow alternative FM 720 alignments that avoid the water lines to be 

considered.  Two new turn lanes are being added to the plans.  Sent new adjustments to the 

utility providers. 

¶ ROW:  Complete  

¶ Utilities:   Utilities are working to relocate.  See attached utility relocation update.  

FM 720 NORTH 

CSJ: 1567-01-037 Schematic Approved: March 2014 

Limits : From US 380 to Martop Lane Environmental Clearance: March 11, 2015 

Est. Const. Cost: $18,600,000 100% PS&E: January 5, 2018 

Funding: $17 million in Proposition 1 Funds ROW Complete: October 2017 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 
Utilities Completed: May 2018 

Firm:  TxDOT Ready to Let Date: March 2018 

Key Contact: Javier Cantu Construction Completion: *  

 North Project 
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FM 720 North: From Martop Road to US 380 
CSJ 1567-01-037 
Denton County 

 

PROJECT STATUS AS OF Wednesday, February 21, 2018: 

COMPLETED MILESTONES: 
Schematic Revisions Begin:  April 1, 2013 
Revised schematic approved:  Nov 2013 
MAPO/Public Meeting:  April 2014 
Environmental Re-Eval Checklist State Approval: July 2014 
30% PS&E (Design) Plans:  October 2014 
ROW map complete: October 2014 
Environmental Clearance (Re-eval): March 11, 2015
60% PS&E (Design) suitable for Utility relocation plans:  June 16, 2016  
95% PS&E (Design): January 18, 2017 
100% PS&E (Design): Submitted 100% PS&E to District Project Development Office on 
Jan 5, 2018.  Submitted to Design Division for further processing on January 12, 2018. 
As of Feb. 13, 2018 the plans have been posted on line for contractors to see and bid 
on.  
 
 

 
FUTURE MILESTONES: 
 

ROW acquisition:  27 total parcels, status: 27 parcels acquired, Parcel 15 (Cemetery) in 
Stateôs possession.  
 
Utility relocations: already started thru May 2018.   

¶ Recent Atmos correspondence indicates later utility clearance schedule than 
previously agreed to (March 31, 2018). The new utility clearance date for Atmos 
Energy gas lines is May 31, 2018 which TxDOT approves of.  

¶ Upper Trinity Regional Water District (UTRWD) Phase 1 water line 
relocations/adjustments complete by late March 2018.  Longitudinal portion of 
UTRWD water lines are clear of FM 720 construction, which will allow UTRWD 
time to acquire new easement and relocate outside of State ROW (Phase 2) at a 
future date and FM 720 construction can proceed.    

¶ Mustang Water - estimate completion date is March 31, 2018. 
 
 
Project Letting: March 6 or 7, 2018   
 
Start construction: June 1, 2018; accelerated construction specifications (A+B 
bidding: low bid plus time) will be included in the construction plans. 
 

  

 
Texas

Department

of Transportation
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Utility Coordination Report: FM 720 North  
February 13, 2018 

 
 

CoServ Electric ς  Aerial and underground permits approved.  CoServ coordinating with Suddenlink 
for transfer of Suddenlink lines to CoServ poles.  Estimated completion date is March 2018. 
 
AT&T ς Complete 
 
Atmos Energy ς !ǘƳƻǎ Ƙŀǎ пέ Ǉƻƭȅ ƻƴ Ŝŀǎǘ ǎƛŘŜ ŀƴŘ уέ Ǉƻƭȅ ƻƴ ǿŜǎǘ ǎƛde in conflict.  Moving utilities 
to west side.  Atmos has permit, but schedule submitted for relocations is unacceptable.  TxDOT has 
stopped issuing permits to Atmos districtwide until progress on FM 720 is deemed sufficient.  Atmos 
is on site and anticipates completion end of May 2018. 
 
UTRWD ς  Has approved permit.  Work to begin on March 18, 2018.  Estimated completion date is 
May 2018. 
 
Mustang ς Mustang in conflict on west side of project and at crossing at church.  Permit is approved.  
Relocations have begun.  Designing around additional conflicts.  Estimated completion date is March 
2018. 
 
Suddenlink ς Conducting conflict analysis.  Dependent upon CoServ.  Anticipate 60 to 90 days of 
ŎƻƴǎǘǊǳŎǘƛƻƴ ǘƛƳŜ ǳǇƻƴ /ƻ{ŜǊǾΩǎ ŎƻƳǇƭŜǘƛƻƴΦ  Has approved plans.  Anticipate completion in March 
2018. 
 
Denton ISD ς Reviewing conflict.  Not reimbursable.  In discussions with Upper Trinity.  Will relocate 
along with Upper Trinity in new easement.  Estimated completion date is April 30, 2018. 
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Current Activities :  

 

¶ Construction:  The project was awarded to Haydon Building Corporation, with a low bid of 

$15,597,320.25, approximately 0.6% over the estimate.  There are 420 working days and 20 

months of barricades.  See TxDOT construction report. 

  

FM 720 SOUTH 

CSJ: 1567-01-025 Complete Draft CE: March 2006 

Limits (From):  Eldorado Parkway Schematic Approved: October 2007 

            (To): South of Martop Road FONSI: December 14, 2011 

Est. Const. Cost: $15,597,320 100% PS&E: November 2013 

Project 

Description: 

Widen two-lane rural roadway to six-

lane divided urban 

ROW Acquisition Complete: June 2014 

Utility Relocations Complete: November 2015 

Firm:  TxDOT Let Date:  February 4, 2014 

Key Contact: Mike Hainline Construction Completion: April  2018 

 South Project 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 5, 2018 

Report prepared by:   Richard Williford 

 
Project:      C 1567-1-25 

Control:     1567-01-025   

Highway:   FM 720 

Limits:   From:  Eldorado Parkway (FM 720) 

  To:      South of Martop St. 

Contractor:   Haydon Building Corp. 

 

TxDOT Project manager:  Richard Williford                 Phone: (940) 368-6013        

Contractorôs Superintendent:  Matt Tinch                           Phone: (214) 984-1598                                         

 

Date Work Began: November 9, 2015    

Anticipated Completion Date:  April 2018 

 

 

Current Activities : 

 
Current activities include:  Placing concrete for driveways, medians, and sidewalks as made ready; 

concrete paving for turn lanes crews; working to place roadway lighting. 

 

Narrative description of last monthôs activities:  Placing concrete for sidewalks, medians, 

driveways, and concrete paving. 

 

Narrative description of activities planned for next month:  Placing concrete for medians and 

sidewalks; roadway lighting; and SW3P. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   Turn lanes, sidewalks, medians, and 

roadway lighting. 

 

Other items of significance:  None at this time 
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Current Activity : 

 

¶ PS&E:  Final 100% bid set was submitted in May 2014. 

¶ Utilities:  All utilities are clear. 

¶ Funding:  This project is fully funded with Regional Toll Revenue. 

¶ Construction:  The project let on July 8, 2014.  The project was 

awarded to Webber, LLC, in the amount of $34,857,000.00, at 3% 

over the estimate.  The contract calls for 505 working days and 24 

months of barricades.  See attached TxDOT construction report.  Road 

from FM 2181 to Robinson Road opened on December 18, 2017.  

Traffic at the intersection of Robinson Road will be controlled by 

three-way stop signs with assistance by police.  The section from 

Robinson Road to State School Road is expected to open after a traffic 

signal is installed.  Materials for the signal have been received.  Sub-

contractor has been scheduled for mid-March to install signal at FM 

2499/Robinson.  

FM 2499, Section 5 

CSJ: 2681-01-012 

Limits (From):  FM 2181 

            (To): IH-35E 

Length: 2.97 miles 

Construction Cost: $34,857,000 

Description: Construct six-lane divided urban roadway 

Firm:  Halff Associates 

Key Contact: Mike Romanowski 

FONSI: November 3, 2010 

Environmental Re-Eval: April 25, 2014 

100% PS&E: May 2014 

ROW Complete: February 2014 

Utilities Relocated: 
Phase I completed March 2015; Phase II completed December 

2016 

Project Tracker Let Date: July 8, 2014 

Construction Complete: April  2018 

FM 2181 

IH -35E 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report:  February 7, 2018 
Report prepared by:   Mark Wiley 

 
Project:      C 2681-1-12 

Control:     2681-01-012 

Highway:   FM 2499 

Limits:   From:  FM 2181 north 

  To:      IH 35E 

Contractor: Webber, LLC 

 

TxDOT Project Manager:  Mark Wiley                       

Contractorôs Superintendent:  David Corvi                    Phone: (214) 218-8557 

 

Date Work Began:   April 20, 2015                    

Anticipated Completion Date:  April 2018   

 

 

Current Activitie s:   
 

Current activities include:  Painting sound walls. 

 

Narrative description of last monthôs activities:  Painting sound walls. 

 

Narrative description of activities planned for next month:  Signal light at Robinson Road and FM 

2499. 

       

Traffic issues:  N/A 

 

Plans for changes in traffic patterns:  N/A 

 

Item(s) of work currently controlling project completion:  Signal light at Robinson Road and FM 

2499. 

 

Other items of significance:  N/A 
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Current Activity : 

 

¶ ROW:  ROW acquisition is complete. 

¶ Utilities:   Utility relocations are complete. 

¶ Construction:  Project let on September 11, 2013, and was 

awarded to MCM, with a bid of $29,826,069.71.  There are 

29 months of barricades.  See attached construction report.  

A ribbon-cutting ceremony was held on Friday, February 

16, 2018, at 10:30 a.m. 

 

 

ASDFASDFSSSSSS 

  

FM 423: NORTH 

CSJ: 1315-02-009 

Limits (From):  Stewart Creek Road 

            (To): US 380 

Length: 6.91 miles 

Construction Cost: $29,826,069.71 

Description: Construct four- to six-lane divided urban roadway 

Engineering Firm:  Jacobs Engineering 

ROW Acquisition Began: December 2010 

ROW Acquisition Complete: July 2012 

Utility Relocations Began: July 2011 

Utility Relocations Complete: October 2015 

Let Date:  September 11, 2013 

Construction Began: October 8, 2014 

Construction Complete: February 2018 
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TxDOT Monthly Project Report for Precinct 1 Task Force 
Date of report: February 5, 2018 

Report prepared by:  Richard Williford 

 
Project:      C 1315-2-9 

Control:     1315-02-009   

Highway:   FM 423 

Limits:   From:  US 380 

  To:       0.8 miles south of FM 2934 (Eldorado Parkway) 

Contractor:   MCM  

 

TxDOT Project manager:  Richard Williford              Phone: (940) 368-6013 

Contractorôs Superintendent:  Alex Bernard                    Phone: (575) 635-1357  

 

Date Work Began:  October 8, 2014    

Anticipated Completion Date:   February 2018 

 

 

Current Activities :  

 
Current activities include:  Awaiting acceptance. 

 

Narrative description of last monthôs activities:  Change order to repair stone riprap at culvert #7. 

 

Narrative description of activities planned for next month:  Awaiting acceptance. 

 

Traffic issues:  None 

 

Plans for changes in traffic patterns:  None 

 

Item(s) of work currently controlling project completion:   None 

 

Other items of significance:  None 
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Current Activity : 

 

¶ ENV:  SFP received on July 20, 2017.  The public hearing was held on August 17, 2017.  ENV-

Austin provided Historical Studies clearance on October 19, 2017.   The EA and FONSI have 

been submitted to TxDOT.  CAI is addressing minor comments received and anticipate submittal 

of final EA on February 23, 2018.  Anticipate clearance before end of March 2018. 

¶ ROW:   Survey has 118 ROW parcels completed and accepted by TxDOT.  All ROW parcel maps 

and descriptions have been submitted to TxDOT. 

¶ Utilities:  Level B SUE submitted to TxDOT.  Level A SUE test holes continuing.   

¶ Schematic:  Received comments from TxDOT on Railroad Exhibit A.  Schematic was updated 

and submitted to TxDOT on July 19, 2017, reflecting the removal of the center median.  The 

project now has a continuous left-turn lane through the entire project with the exception of the 

approaches to IH 35 as there is not enough width to provide a left-turn lane.  TxDOT has 

requested that Dannenbaum design the segment of IH-35E over FM 455 along with the FM 455 

project.  Dannenbaum is reviewing the design files and schematic for IH-35 to determine the 

limits of the PS&E design for IH-35.  Received electronic files for IH-35.  Dannenbaum is 

finalizing supplemental to include the design of IH-35 over FM 455 into design.  Met with 

TxDOT on February 16, 2018, to discuss the FM 455/IH 35 interchange. 

¶ PS&E:   Awaiting approval of EA prior to beginning work on PS&E.  

¶ Funding:  FM 455 is listed as a Proposition 1 project with funding totaling $30.9 million.  FM 

455 has been listed as a project on the 10-year plan with an additional $2.1 million.  

FM 455 

CSJ: 0816-02-072 Schematic Approval: 
Re-approval received March 

1, 2016 

Limits , Section A: 
From FM 2450 to approx. ¾ mile west 

of IH-35 
Public Hearing: August 17, 2017 

Limits, Section B: 
From approx. ¾ mile west of IH-35 to 

1.5 miles east of IH-35/Marion Road 
Environmental Clearance: March 2018 

Est. Const. Cost: $40 million 100% Plans: *  

Project 

Description: 

Widen two-lane rural roadway to four-

lane urban roadway with turn lanes at 

IH-35 

ROW Complete: July 2019 

Utilities Complete: July 2020 

Firm:  Dannenbaum Ready to Let Date: October 2020 

Key Contact: Danny Everett Construction Completion: *  

DANNENBAUM  
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Current Activity : 
 

¶ ROW:  The City of Denton has completed ROW negotiations and acquisitions with property 

owners on the main portion of the roadway, with the exception of one property that is in litigation. 

¶ Utilities:  The City of Denton is working with utility providers toward relocations of their assets 

along the new ROW corridor. 

¶ Design:  The consultant has completed the final design package.  Permit applications have been 

submitted to TxDOT.  Permit has been received.  City is modifying plans to accommodate future 

DCTA bridge at south end of project. 

¶ Construction:  The construction contract was awarded to Zachary Construction Corporation in 

June 2017.  The project was bid and will be constructed as a single job.  Notice to Proceed was 

issued on September 5, 2017.  The City of Denton and Zachary Construction Corporation are 

coordinating the beginning of major construction work with the final utility relocation efforts.  

Major construction work (bridges, storm drain, water, and wastewater) for Phase 1 is ongoing and 

expected to be completed in summer 2018.  The construction schedule currently projects 

switching traffic by September 2018.  

MAYHILL ROAD  

Limits (From):  IH-35E ROW Acquisition Began: August 2011 

            (To): US 380 ROW Acquisition Complete: April  2016 

Length: 3.9 miles Design Complete: February 2017 

Est. Const. Cost: $56,670,566 Utility Relocations Complete: April  2018 

Project 

Description: 

Widen existing two-lane roadway to 

four-lane, divided urban cross section 
Award Construction Contract:  June 2017 

Firm:  City of Denton Let Date: May 11, 2017 

Key Contact: Noreen Housewright Construction Complete: February 2020 
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¶ Construction began on October 28, 2013.  TIFIA loan was awarded on November 3, 2016. 

¶ Ribbon-cutting Ceremony:  A ribbon-cutting ceremony to celebrate the completion of the IH-35E 

Phase I project was held on Wednesday, November 8, 2017. 

¶ I -35E Corridor:  All of the managed lanes, main lanes, and frontage road lanes are completed and 

in operation.  There will be daily lane closures at various locations through the fall as the final 

work is completed. 

¶ FM 407:  The intersection opened in its final alignment in July.  Crews are finalizing the 

decorative paving and aesthetic work. 

¶ Garden Ridge Boulevard:  The additional lanes on the Garden Ridge Boulevard are now open. 

¶ New southbound Lewisville Lake Bridge:  The north- and southbound frontage roads opened in 

August.  The pedestrian/bike walkways are now open. 

¶ TEXpress Lanes:  The new TEXpress lanes between I-635 and Lake Dallas are now open.  

¶ Oak Drive/Lake Dallas Drive:  The Oak Drive/Lake Dallas Drive intersection and the north-to-

south U-turn are open. 

¶ Turbeville Road/Hundley Drive:  The additional lanes of Turbeville Road/Hundley Drive are 

now open. 

¶ Corinth Parkway Bridge:   Corinth Parkway intersection is completed. 

¶ Post Oak Bridge:  All lanes of the new Post Oak bridge are now open for traffic. 

¶ US 77/Dallas Drive:  The southbound entrance ramp from US 77 has reopened.  The northbound 

entrance ramp from US 77 has closed permanently. 

¶ Teasley Lane to Fort Worth Drive:  All entrance and exit ramps between Teasley Lane and Fort 

Worth Drive are now in their final configuration. 

¶ North Texas Boulevard:  All lanes of the new North Texas Boulevard are now open for traffic.  

The northbound entrance ramp from North Texas Boulevard and the southbound exit ramp to 

North Texas Boulevard have reopened. 

¶ TxDOT has determined date of substantial completion.  Final punch list is due to be complete by 

spring.  

IH 35E INTERIM  
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Current Activity : 
 

¶ ROW:  NTTA has all but two donation 

agreement signed by the property owners.  

The outstanding agreements are with 

Bunch and Clark.  NTTA continues to 

work with property owners to secure the 

donation agreement.  All Denton County 

property owners have signed agreements.  

NTTA continues to survey the right of way 

and adjacent property along the DNT 4B in 

preparation for the design. 

¶ Burns & McDonnell submitted the 60% 

plans to NTTA in early April 2016.   Value 

engineering study underway.  The 60% 

plan approval to be completed after value 

engineering study is completed. 

¶ NTTA approved Burns & McDonnell to 

proceed with design of southbound 

frontage road in current contract.  

Consultant has begun work on the 

geotechnical and surveying for the Collin 

County section.  NTTA has received 

finalized 30% plans for the S curve and has forwarded to Denton County for review.   

¶ VE study for the frontage road project held on August 18, 2017.  Several cost savings ideas were 

identified.  Consultant evaluated the Value Engineering Study recommendations.  Consultant 

submitted Value Engineering Study recommendations.  NTTA staff continues reviewing the draft 

report. 

  

DALLAS NORTH TOLLWAY, EXTENSION 4B  

Limits:  From FM 428 extending north 7.7 miles to the county line 

Length, Extension 4B: 7.7 miles 

Ext. Const. Cost: To be determined 

Description: 

To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a six-

lane tollway with three northbound lanes and three southbound lanes; construction of six lanes of non-

tolled frontage roads, including three lanes in each direction 
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Current Activity : 
 

¶ The county issued a supplemental agreement with the engineer to include the design of Arvin Hill 

from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.  

Engineer has completed 60% plans, which include the realignment of Arvin Hill to US 377.  The 

intersection improvements of US 377/Arvin Hill/Stewart are in the schematic phase.  County met 

with TxDOT on November 4, 2016, to discuss the project and is proceeding with plans and 

revisiting the signal warrant study. 

¶ The design of Rock Hill Road to Red Mesa Trail has been completed. 

¶ Design on the intersection has begun. 

¶ The schematic has been submitted to the county.  The schematic has been submitted to TxDOT. 

¶ ROW:  Complete.  

US 377: Intersection at Stewart/Arvin Hill  

Limits:  US 377 at Stewart and Arvin Hill Road 

Ext. Const. Cost: $4,000,000 (total project) 

Description: 
Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and Arvin Hill 

intersections (this is part of larger Arvin Hill project to widen roadway and improve drainage) 

Firm:  TranSystems 

 
Project to realign 

intersection 


